

	Name	Duration	Start	Finish	Prede...	Resource...	15 Jan 17	22 Jan 17	29 Jan 17	5 Feb 17	12 Feb 17	19 Feb 17	26 Feb 17	5 Mar 17
							F S S M T W T F	F S S M T W T F	F S S M T W T F	F S S M T W T F	F S S M T W T F	F S S M T W T F	F S S M T W T F	F S S M T W T F
1	<input type="checkbox"/> Setup the woodworking corner	41 days?	1/16/17 8:00 AM	2/25/17 5:00 PM										
3	<input checked="" type="checkbox"/> Basic Setup	40 days?	1/16/17 8:00 AM	2/24/17 5:00 PM										
4	Attach documents to r3 website(pla...	2 days?	1/16/17 8:00 AM	1/17/17 5:00 PM										
5	Update the BOM list	20 days?	1/18/17 8:00 AM	2/6/17 5:00 PM	4									
6	<input checked="" type="checkbox"/> Clean-up basement phase1	30 days?	1/16/17 8:00 AM	2/14/17 5:00 PM										
7	Label stuff	15 days?	1/16/17 8:00 AM	1/30/17 5:00 PM										
8	Remove "trash"	10 days?	1/31/17 8:00 AM	2/9/17 5:00 PM	7									
9	Store away the still needed items	15 days?	1/31/17 8:00 AM	2/14/17 5:00 PM	7									
10	<input checked="" type="checkbox"/> Get basic tools	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM										
11	hand tools	15 days?	1/16/17 8:00 AM	1/30/17 5:00 PM										
12	electrical tools	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM										
13	<input checked="" type="checkbox"/> Upgrade the electrical network	40 days?	1/16/17 8:00 AM	2/24/17 5:00 PM										
14	Connect 400V plugs	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM										
15	Connect 230 plugs	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM										
17	<input checked="" type="checkbox"/> Populating the workshop	20 days?	2/5/17 8:00 AM	2/24/17 5:00 PM	14:15									
18	Install dust extraction	5 days	2/5/17 8:00 AM	2/9/17 5:00 PM										
19	Buy/Build a workbench	15 days?	2/10/17 8:00 AM	2/24/17 5:00 PM	18									
20	Build a basic shelf(s)	15 days?	2/10/17 8:00 AM	2/24/17 5:00 PM	18									
21	<input checked="" type="checkbox"/> Install basic equipment	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM	18									
22	Jointer(Abricht&Dickenhobel)	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM										
23	Circularsaw(Tischkreisäge)	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM										
29	<input checked="" type="checkbox"/> Advanced setup	1 day?	2/25/17 8:00 AM	2/25/17 5:00 PM	3									
30	To be defined	1 day?	2/25/17 8:00 AM	2/25/17 5:00 PM										