

	Name	Duration	Start	Finish	Prede...	Resource ...
1	<input type="checkbox"/> Setup the woodworking corner	41 days?	1/16/17 8:00 AM	2/25/17 5:00 PM		
3	<input type="checkbox"/> Basic Setup	40 days?	1/16/17 8:00 AM	2/24/17 5:00 PM		
4	Attach documents to r3 website(pla...	2 days?	1/16/17 8:00 AM	1/17/17 5:00 PM		
5	Update the BOM list	20 days?	1/18/17 8:00 AM	2/6/17 5:00 PM	4	
6	<input type="checkbox"/> Clean-up basement phase1	30 days?	1/16/17 8:00 AM	2/14/17 5:00 PM		
7	Label stuff	15 days?	1/16/17 8:00 AM	1/30/17 5:00 PM		
8	Remove "trash"	10 days?	1/31/17 8:00 AM	2/9/17 5:00 PM	7	
9	Store away the still needed items	15 days?	1/31/17 8:00 AM	2/14/17 5:00 PM	7	
10	<input type="checkbox"/> Get basic tools	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM		
11	hand tools	15 days?	1/16/17 8:00 AM	1/30/17 5:00 PM		
12	electrical tools	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM		
13	<input type="checkbox"/> Upgrade the electrical network	40 days?	1/16/17 8:00 AM	2/24/17 5:00 PM		
14	Connect 400V plugs	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM		
15	Connect 230 plugs	20 days?	1/16/17 8:00 AM	2/4/17 5:00 PM		
17	<input type="checkbox"/> Populating the workshop	20 days?	2/5/17 8:00 AM	2/24/17 5:00 PM	14;15	
18	Install dust extraction	5 days	2/5/17 8:00 AM	2/9/17 5:00 PM		
19	Buy/Build a workbench	15 days?	2/10/17 8:00 AM	2/24/17 5:00 PM	18	
20	Build a basic shelf(s)	15 days	2/10/17 8:00 AM	2/24/17 5:00 PM	18	
21	<input type="checkbox"/> Install basic equipment	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM	18	
22	Jointer(Abricht&Dickenhobel)	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM		
23	Circularsaw(Tischkreisage)	10 days?	2/10/17 8:00 AM	2/19/17 5:00 PM		
29	<input type="checkbox"/> Advanced setup	1 day?	2/25/17 8:00 AM	2/25/17 5:00 PM	3	
30	To be defined	1 day?	2/25/17 8:00 AM	2/25/17 5:00 PM		

11 Mar 17			12 Mar 17			13 Mar 17			14 Mar 17			15 Mar 17			16 Mar 17			19 Mar 17			20 Mar 17			21 Mar 17			22 Mar 17			23 Mar 17			24 Mar 17			25 Mar 17			26 Mar 17											
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M									